

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXXXXX~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				63B14	
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD	
63-83		01		March 1964	
7. TITLE AND OBJECTIVE					
D. E. S. TESTS					
(Purpose is classified)					
8. SCHEDULE					
CURRENT FY <u>64</u> FY <u>65</u> FY <u>66</u> QTRS FY <u>67</u> QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE					
UN K N O W N					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/90		10/50		70/50	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/50		5/0		100/50	

## 20. REMARKS

LIC 9341

Tests completed: 4

Tests documented: 7

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 6	T-38 - 3
	F-104 - 20
	F-106B- 2

Test	Photo
F-106B - 3	F-106B - 2
	F-106D - 6
	T-38 - 7
	T-33 - 4

This project is classified.

On file USAF release instructions apply.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 March 1964	FTNEM/266	David P. Schmarje Lt. David P. Schmarje

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020024-0

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																																																																																																																																																																																																		
ESP 921A				64B02																																																																																																																																																																																																		
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD																																																																																																																																																																																																		
64-26		75A		March 1964																																																																																																																																																																																																		
7. TITLE AND OBJECTIVE																																																																																																																																																																																																						
SUPPORT ASD C-130/XM551 DROP TESTS																																																																																																																																																																																																						
To determine the capability of C-130B and C-130E aircraft to air drop the XM551 (AR/AAV) vehicle and to evaluate the rigging components and rigging method proposed by the Army.																																																																																																																																																																																																						
8. SCHEDULE																																																																																																																																																																																																						
<table border="1"> <thead> <tr> <th colspan="12">CURRENT FY 64</th> <th colspan="12">FY 65</th> <th colspan="4">FY 66 QTRS</th> <th colspan="4">FY 67 QTRS</th> </tr> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th><th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> </tr> </thead> <tbody> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>R</td><td>R</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="12">CURRENT SCHEDULE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">NEW SCHEDULE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">CHG CODE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> </tbody> </table>						CURRENT FY 64												FY 65												FY 66 QTRS				FY 67 QTRS				J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th									R	R																								CURRENT SCHEDULE																																NEW SCHEDULE																																CHG CODE																															
CURRENT FY 64												FY 65												FY 66 QTRS				FY 67 QTRS																																																																																																																																																																										
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th																																																																																																																																																																							
								R	R																																																																																																																																																																																													
CURRENT SCHEDULE																																																																																																																																																																																																						
NEW SCHEDULE																																																																																																																																																																																																						
CHG CODE																																																																																																																																																																																																						
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																																																																																																																																																																														
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																																																																																																																																																																																												
10/100		10/100		70/100		5/100		5/80		100/99																																																																																																																																																																																												

## 20. REMARKS

LIC 9344 WSC 3

Tests completed: 5

Tests documented: 6.

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130B - 5	T-28 - 3
	T-33 - 3

Test	Photo
C-130B - 1	T-33 - 0

A report is being written.

21. DATE

31 March 1964

22. OFFICE SYMBOL AND TELEPHONE EXT

ETNEA/262

23. SIGNATURE OF PROJECT OFFICER

Captain R. P. Hastings

## PROJECT STATUS REPORT

### INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.  
 ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER  62B01																																																																																																																																		
4. AFFTC PROJECT DIRECTIVE NR  62-17		5. ARDC PRIORITY  20F		6. REPORTING PERIOD  March 1964																																																																																																																																		
7. TITLE AND OBJECTIVE  EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)  To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.																																																																																																																																						
8. SCHEDULE																																																																																																																																						
CURRENT FY <u>64</u> FY <u>65</u> FY <u>66</u> QTRS      FY <u>67</u> QTRS																																																																																																																																						
<table border="1" style="width: 100%; border-collapse: collapse; font-size: small;"> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th><th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th><th>1st</th><th>2d</th><th>3d</th><th>4th</th> </tr> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>U</td><td>N</td><td>K</td><td></td><td></td><td>N</td><td>O</td><td>W</td><td>N</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="32">NEW SCHEDULE</td> </tr> <tr> <td colspan="32">CHG CODE</td> </tr> </table>						J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th									U	N	K			N	O	W	N																	NEW SCHEDULE																																CHG CODE																															
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th																																																																																																							
								U	N	K			N	O	W	N																																																																																																																						
NEW SCHEDULE																																																																																																																																						
CHG CODE																																																																																																																																						
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST																																																																																																																																		
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																																																																																																																				
14. % PLANNING COMPLETED  10/90		15. % INSTRUMENTATION COMPLETED  5/90		16. % TESTING COMPLETED  70/90																																																																																																																																		
17. % DATA REDUCTION COMPLETED  10/90		18. % REPORT COMPLETED  5/0		19. % TOTAL COMPLETED  100/85																																																																																																																																		

20. REMARKS  LIC 9121    WSC 3  Tests completed: 225      Tests documented: 227  Aircraft hours flown to date:      Documented aircraft hours remaining:  <table style="width: 100%;"> <tr> <td style="width: 50%;">                             Test                              C-130 - 56.1                              B-66 - 36.0                         </td> <td style="width: 50%;">                             Photo                              T-28 - 23.4                              T-33 - 61.0                              B-57 - 6.0                              F-104 - 1.5                              F-100 - 18.0                              H-21 - 19.0                              T-38 - 4.0                         </td> </tr> </table> No tests. This project is being held in abeyance by the AFSC Project Officer.		Test C-130 - 56.1 B-66 - 36.0	Photo T-28 - 23.4 T-33 - 61.0 B-57 - 6.0 F-104 - 1.5 F-100 - 18.0 H-21 - 19.0 T-38 - 4.0	21. DATE  31 March 1964		22. OFFICE SYMBOL AND TELEPHONE EXT  FTNEM/266		23. SIGNATURE OF PROJECT OFFICER   Lt. David P. Schmarje	
Test C-130 - 56.1 B-66 - 36.0	Photo T-28 - 23.4 T-33 - 61.0 B-57 - 6.0 F-104 - 1.5 F-100 - 18.0 H-21 - 19.0 T-38 - 4.0								

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 6 Entries will be taken from codes listed on ~~the previous page~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				64B07																													
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD																													
64-51		75		March 1964																													
7. TITLE AND OBJECTIVE																																	
38-FT. D <sub>0</sub> RINGSLOT EXTRACTION PARACHUTE TEST																																	
To determine the characteristics of a 38-ft. D <sub>0</sub> RS parachute extraction system for extracting heavy cargo.																																	
8. SCHEDULE		CURRENT FY <u>64</u>												FY <u>65</u>												FY <u>66</u> QTRS				FY <u>66</u> QTRS			
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE										D	5	5	5	5	5	5	5	5	5	5	5	5	3	4	20	20	20	20	20	20	20	20	
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
10/25		5/10				75/0				5/0				5/0				100/3															

## 20. REMARKS

LIC 9349

Awaiting the modified test item from SEG/SEMEP.

## 21. DATE

31 March 1964

## 22. OFFICE SYMBOL AND TELEPHONE EXT

FTNEA/262

## 23. SIGNATURE OF PROJECT OFFICER

H. J. Hunter